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Welcome 227 New Locations to the Agrium Family

Agrium entered into an agreement to purchase over 240 retail assets from Viterra.
The acquisition represented signikcant growth to Agrium who went from 65 locations
in Western Canada to 275 total retail locations. At the time of the acquisition, Agrium
CEO Mike Wilson commented:

Il would like to extend a warm welcome to our new employees and customers. We look
forward to building on Viterrais impressive track record to continue bringing improved
technology, products and service to growers in western Canada.i

Agrium was now faced with the challenge of integrating roughly 1500 new employees
and 227 new locations into the Agrium family. The infrastructure at each of these sites
needed to converted over to Agrium and at the same time the PC Keet needed to be
upgraded to Windows 7.

For the project to be considered a success the
following would have to be achieved:

® Deliver a great Krst impression to the
new Agrium employees

® Complete inventory of Agrium assets
at each site

® Upgrade PCis to Windows 7
® Total site conversion minimizing down-time

In order to complete the project in the four month window, Agrium knew that they would
need a Kexible partner with experience servicing the geography of these new sites.
Partnering with WBM was an easy decision for Agrium. WBM has a long-term relationship
with Viterra providing both print and desktop services to the sites. They were able to
provide the resources and expertise around the sites as well as the Kexibility required to
visit 227 locations over a cold Canadian winter.

Deliver a Great First Impression CLIENT SATISFACTION
RESULTS FROM 216
For many of the employees at the Viterra sites this COMPLETED COS CARDS

would not be the Krst time that they had been through
an acquisition. For some sites it was the third time they
had been through this process. It was very important to
Agrium that the employees receive a positive Krst
impression from becoming part of the Agrium family.

o
WBM went to great lengths to meet and exceed this 98 /O
. , SATISFIED
expectation and most importantly be able to report on
the overall satisfaction of the process.




Working with Agrium, WBM developed a comprehensive -
checklist that was completed for each site. The o N N |
technicianis onsite wore Agrium vests and identiXed
themselves as being there on behalf of Agrium. Issues
were quickly escalated to the Agrium or Viterra NOC to
resolve and the team would not leave a site until all of
the tasks had been completed.

When a site was completed, the site technicians would
leave behind a Conditions of Satisfaction (COS) card to
be completed.

Overall 98% of the sites gave back a 5 out of 5 rating for the service provided.
The following is a sample of some of the comments received from the Argium team:

iYes the install team was excellent. IWeire a bunch of crazy people at this
Helpful and patient - very professional.i location so they Rt in just Mne!i
IThey were able to set me up the way | IVery nice guys. Great at explaining
wanted to improve efllciency and gave other  everything and guiding through
suggestions where appropriate.’ a transition.t

IAnswered all questions, and if they IVery quick to allow us to get back to
didnit know, made a call and got answers.i work quicklyi

Complete Inventory of Agrium Assets

Many of the sites to be converted were in remote areas. Overtime the accuracy of the
inventory begins to deteriorate and there was a lot of uncertainty of the accuracy of the
asset database going into the project. One of the outcomes that was very important to
Agrium at the conclusion of this project was an accurate and up-to-date database of the
inventory at each site. WBM was able to:

INVENTORY ACCURACY

® |ocate and document every asset at each site 100% OF DEVICES CONFIRMED

® Capture serial numbers and asset tag information for
all devices

® Provide pictures of the overall site condition

® Document the physical location on site of each device
( this was especially relevant with the network equipment that
was often located in interesting and unexpected locations ) 1 OO%

@® Provide this data to Agrium to be uploaded and ACCURACY
captured




Total Site Conversion / Minimizing Downtime

Each of the sites needed to go through a full conversion SITES CONVERSION
from Viterra infrastructure to Agrium. Viterra leveraged a
thin-client infrastructure that relied heavily on investment _ 99%

in Citrix for delivering applications. The sites were being 227 Visited / 225 Completed
converted off a virtual environment into a thick-client
infrastructure with laptops and desktops. There was a
specic process developed for each site that included: _ 9 5%

1. Inventory site First Call Effectiveness

2. Replace network equipment

3. Work with Viterra & Agrium NOCis to transfer site

4. Update printer conXguration TIME ON-SITE

5. Replace thin clients with Windows 7 desktops | 3 : 2 5

6. Replace laptops with Windows 7 laptops Hours Average Per Site
7.

Verify connectivity for all devices
8. Record any other outstanding issues

Minutes Average
Per Site

Over the course of the project, WBM was able to average
38 minutes of downtime per site and there were only two
sites that could not be converted.

Taken as a whole the project was a huge success. There were a number of delays that
could not be avoided as the Knal acquisition was delayed a number of times by the
Competition Bureau of Canada. This pushed the project from the summer to the winter.
Despite the challenges from the weather, WBM and Agrium were able to work together to
manage the schedule and get the conversion completed. Some of key learnings from the
project included:

@® Approached as a value added service to end users DEVICES /0S DEPLOYED

® End users conXrmed as overall happy & cooperative 1 598
® Sites veriXed as generally in good condition - :
Devices Deployed
® Cabling cleanup completed and network room
location documented as not ideal
® Project planning and preparation noted as a stream- _| 98%

lined single coordinated effort between our teams Windows 7 0S
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